

General Disclaimer

One or more of the Following Statements may affect this Document

- This document has been reproduced from the best copy furnished by the organizational source. It is being released in the interest of making available as much information as possible.
- This document may contain data, which exceeds the sheet parameters. It was furnished in this condition by the organizational source and is the best copy available.
- This document may contain tone-on-tone or color graphs, charts and/or pictures, which have been reproduced in black and white.
- This document is paginated as submitted by the original source.
- Portions of this document are not fully legible due to the historical nature of some of the material. However, it is the best reproduction available from the original submission.

Quarterly Technical Progress Report

No. 6329-9

on the

DEVELOPMENT OF METALLIZATION PROCESS

FSA Project, Cell and Module Formation Research Area

For the Period Ending


December 31, 1982

Contract 956205

Prepared by:

Alexander Garcia III

Approved by:


Nick Mardesich
Manager, Advanced ProgramsSPECTROLAB, INC.
12500 Gladstone Avenue
Sylmar, California 91342


April 1983

The JPL Flat Plate Solar Array Project is sponsored by the U.S. Department of Energy and forms part of the Solar Photo-voltaic Conversion Program to initiate a major effort toward the development of low-cost solar arrays. This work was performed for the Jet Propulsion Laboratory, California Institute of Technology by agreement between NASA and DOE.

(NASA-CR-172958) DEVELOPMENT OF
METALLIZATION PROCESS Quarterly Technical
Progress Report (Spectrolab, Inc.) 10 p
HC A02/MF A01 CSCI 10A

N83-33336

Unclass



ABSTRACT/SUMMARY

Solar cells have been produced using a Mo/Sn/TiH screen printed paste with a lead/borosilicate frit that are electrically comparable to control silver cells. The process is currently unsuccessful because the soldering of interconnects to these cells has proved difficult. Future work will investigate using CO instead of H₂ as the reducing gas and putting an ITO coating on the cell prior to metallization.

TABLE OF CONTENTS

<u>Section</u>	<u>Title</u>	<u>Page</u>
	ABSTRACT/SUMMARY	i
1.0	INTRODUCTION	1
2.0	TECHNICAL DISCUSSION	2
3.0	CONCLUSIONS AND RECOMMENDATIONS	5
4.0	ACTIVITIES PROJECTION	6
	MILESTONE CHART AND DELIVERY SCHEDULE	7

Section 1.0

INTRODUCTION

The objective of this contract is the optimization, evaluation, and demonstration of a novel metallization applied by a screen printing process. The process will be evaluated on both CZ and non-CZ silicon wafers.

Section 2.0

TECHNICAL DISCUSSION

In order to improve upon adhesion and solderability another paste type was procured from Thick Film Systems. This was similar to the type A paste with a frit added. The frit used was a Pb/boro-silicate glass. The table below shows the various compositions:

<u>Type</u>	<u>Mo</u>	<u>Ti</u>	<u>Sn</u>	<u>Frit</u>
A DP-E570	19.5	80.0	0.5	0
B DP-E571	50.0	49.5	0.5	0
C DP-E572	70.0	29.5	0.5	0
D DP-E573	49.0	49.0	2.0	0
E DP-E574	48.0	48.0	4.0	0
F DP-F503	19.5	80.0	0.5	5.0

The F paste showed better adhesion but was still not solderable. Inclusion of the frit did not decrease shunt resistance.

A series of experiments was undertaken to determine if the method of cleaning prior to screen printing had any effect on adhesion. Table 1 shows a variety of the cleaning procedures that were tried. Procedure A is our baseline procedure which is used on silver printed cells. All cells showed poor adhesion of the Mo/Sn metallization regardless of the cleaning procedure. The D procedure worked well with silver paste controls and will be used as the standard procedure.

Table 1

CLEANING PROCEDURES

A		B		C		D	
10% HCl	1 min.	10% HCl	1 min.	10% HCl	1 min.	85°C H ₂ O/NH ₃ /H ₂ O ₂	30 sec.
H ₂ O	Rinse	H ₂ O	Rinse	H ₂ O	Rinse	H ₂ O	Rinse
10% HF	1 min.	10% HF	1 min.	10% HF	1 min.		
H ₂ O	Rinse	H ₂ O	Rinse	H ₂ O	Rinse		
50% AcOH	1 min.	H ₂ O/NH ₃ /H ₂ O ₂	30 sec.				
Hot H ₂ O	Rinse	H ₂ O	Rinse				
Acetone	2 min.						
MeOH	2 min.						
Hot H ₂ O	2 min.						
H ₂ O, N ₂	5 min.						

ORIGINAL PAGE IS
OF POOR QUALITY

ORIGINAL PAGE 19
OF POOR QUALITY

Twenty-five cells were produced using the Type F paste containing the lead borosilicate frit. All cells produced were electrically equivalent to silver controls. These cells were fired in air at 18"/min. and 600°C then reduced in H₂ for 90 sec. at 650°C. This sequence produced cells which passed a tape pull test ~50% of the time.

The cells that passed tape pull were used for soldering experiments. Interconnects were soldered to cells using conventional techniques with tip temperatures varying from 550 to 750°C. No bondings were successful.

Interconnects were then soldered using a heated substrate; these attempts were also unsuccessful. Finally, ultrasonic soldering was attempted but was unsuccessful.

It was concluded that these pastes reduced in hydrogen would not work. It has been theorized that the hydrogen in some way interferes with the bonding to the Si surface. Carbon monoxide has been ordered to replace hydrogen as the reducing agent.

Cells have been sent out to receive indium/tin oxide coating. An 800Å layer will serve as an AR coating and possibly allow the successful bonding of paste to the cell.

Section 3.0

CONCLUSIONS AND RECOMMENDATIONS

Work will continue on solving the adhesion problem between the pastes and silicon which preclude the successful solder of interconnects to the cell.


Section 4.0

ACTIVITIES PROJECTION

Weak adhesion between the metallization and the silicon continues to be a major problem. Soldering techniques proved unsuccessful. ITO coatings and CO firings will be investigated in the next quarter. A Milestone and Delivery Schedule is shown on the following page.

MILESTONE CHART AND DELIVERY SCHEDULE

SHEET 1 OF 1
DATE 11/24/82
REVISION 1



NOTES

LEGEND

CUSTOMER PROGRAM

JPL METALLIZATION PROCESS

Q-